
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/17/2014

ESTIMATE SUMMARY 09:11:12

CONTID: C19458         ESTIMATE NO: 0007 PROG 2005

PCN: 19458-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76; EAST OF CROOK TO SEDGWICK PERCENT TIME:

PROJECT NO: IM0762-051                    

I-76; EAST OF CROOK TO SEDGWICK

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 09/15/2014 DATE TIME STARTED 04/01/2014

1103 OLD TOWNE LANE STE 201A DATE LET 11/21/2013 DATE WORK BEGAN

 DATE AWARDED 12/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2013 DATE ACCEPTED

CHEYENNE WY 82009                  DATE NOTICE TO PROCEED 04/01/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,430,698.98 PARTICIPATING $ $ 1,228,971.67

AWARD PROJECT AMT: 16,988,830.53 NON-PARTICIPATING 114,022.02

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -234,920.91

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -39,533.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.04

WORK DAYS

WORK DAYS

17.15%

17,755,475.85

1,342,993.69

1,108,072.78

1,068,539.06

$

$

$

$

3,508,001.56

167,221.57

3,675,223.13

1,999,916.45

5,675,139.58

-90,795.26

0.00

5,584,344.32

0.00

AMOUNT DUE 5,584,344.32 1,068,539.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,068,539.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

  

102.5 TIME ALLOW: 209

ORIG TIME ALLOW: 139
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 13.000

0.000

202-00001  
 

4,095.0013.000

0.00

211.000

EACH

315.00000

0010 *Removal of Gutter 630.000

210.000

202-00202  
 

3,780.00840.000

945.00

840.000

LF  

4.50000

0015 *Removal of Concrete Pavement 8,665.000

2,892.000

202-00210  
 

254,254.0011,557.000

63,624.00

22,140.000

SY  

22.00000

0020 *Removal of Asphalt Mat (Planing) 18,955.000

0.000

202-00240  
 

26,537.0018,955.000

0.00

69,954.000

SY  

1.40000

0025 *Removal of Light Standard 6.000

0.000

202-00700  
 

2,850.006.000

0.00

6.000

EACH

475.00000

0030 *Removal of Light Standard Foundation 6.000

0.000

202-00705  
 

2,460.006.000

0.00

6.000

EACH

410.00000

0035 *Removal of Ground Sign 43.000

0.000

202-00810  
 

6,450.0043.000

0.00

43.000

EACH

150.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

144.000

EACH

45.00000

0045 *Removal of Road Closure Gate 2.000

0.000

202-01030  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0050 *Removal of Guardrail Type 3 1,250.000

0.000

202-01130  
 

4,437.501,250.000

0.00

3,300.000

LF  

3.55000

0055 *Removal of End Anchorage 12.000

0.000

202-01300  
 

2,340.0012.000

0.00

32.000

EACH

195.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 7,760.000

0.000

203-00060  
 

100,880.007,760.000

0.00

9,552.000

CY  

13.00000

0065 *Muck Excavation 15.000

0.000

203-00100  
 

330.0015.000

0.00

100.000

CY  

22.00000

0070 Blading 5.000

2.000

203-01500  
 

714.007.000

204.00

200.000

HOUR

102.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

120.00000

0080 Erosion Log (12 Inch) 850.000

0.000

208-00002  
 

2,635.00850.000

0.00

2,000.000

LF  

3.10000

0085 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

750.000

LF  

2.50000

0090 *Concrete Washout Structure 2.000

0.000

208-00045  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

45.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

55.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

125.00000

0110 Erosion Control Supervisor 12.000

3.000

208-00206  
 

937.5015.000

187.50

60.000

DAY 

62.50000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset End Section 4.000

0.000

210-00015  
 

1,320.004.000

0.00

4.000

EACH

330.00000

0117 Res Light Standard MCR 003/CMO 008 6.000

0.000

210-00750  
 

7,200.006.000

0.00

6.000

EACH

1,200.00000

0120 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

126.000

EACH

200.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

87.000

ACRE

430.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

87.000

ACRE

1,270.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

92.000

ACRE

475.00000

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.000

ACRE

3,750.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

22,750.000

LB  

2.75000

0150 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

5.000

ACRE

3,100.00000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,840.000

SY  

2.25000

0160 Aggregate Base Course (Class 6) 32.970

0.000

304-06000  
 

164.8532.970

0.00

4,363.000

TON 

5.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

57,238.000

TON 

1.00000

0166 ABC (CL 7) MCR 001/CMO 008 0.000

1,966.000

304-07005  
 

2,634.441,966.000

2,634.44

1,966.000

CY  

1.34000

0170 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

12,444.000

310-00608  
 

16,799.4012,444.000

16,799.40

289,664.000

SY  

1.35000

0175 Hot Mix Asphalt (Patching) (Asphalt) 7.910

1.000

403-00720  
 

1,202.858.910

135.00

1,200.000

TON 

135.00000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

11,482.520

403-34741  
 

872,671.5211,482.520

872,671.52

33,083.000

TON 

76.00000

0180 MATERIAL ALLOWANCE Granite Canyon 3/4" Rock 33,083.000

-11,482.521

109,946.4421,600.479

-58,446.03TON 

5.09000

0180 MATERIAL ALLOWANCE Granite Canyon Washed Crusher Fines 33,083.000

-11,482.520

158,547.5221,600.480

-84,281.70TON 

7.34000

0180 MATERIAL ALLOWANCE Julesburg 3AHA Sand 33,083.000

-11,482.519

78,193.7421,600.481

-41,566.72TON 

3.62000

0180 MATERIAL ALLOWANCE Ovid Sand 33,083.000

-11,482.519

11,664.2621,600.481

-6,200.56TON 

0.54000

0180 MATERIAL ALLOWANCE I-76 Sedgwick RAP 33,083.000

-11,482.521

72,145.6021,600.479

-38,351.62TON 

3.34000

0185 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

107,460.000

TON 

80.00000
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PCN: 19458-BID    ESTIMATE RUN

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE Granite Canyon 3/4" Rock 61,081.000

0.000

310,902.2961,081.000

0.00TON 

5.09000

0185 MATERIAL ALLOWANCE Granite Canyon Washed Crusher Fines 82,507.000

0.000

605,601.3882,507.000

0.00TON 

7.34000

0185 MATERIAL ALLOWANCE Julesburg 3AHA Sand 18,495.000

0.000

70,281.0018,495.000

0.00TON 

3.80000

0185 MATERIAL ALLOWANCE Ovid Sand 80,680.000

0.000

43,567.2080,680.000

0.00TM  

0.54000

0185 MATERIAL ALLOWANCE I-76 Sedgwick RAP 107,460.000

0.000

343,872.00107,460.000

0.00TON 

3.20000

0190 Emulsified Asphalt (HFMS-2P) (High Float) (Polymerized) 0.000

0.000

411-10275  
 

0.000.000

0.00

0.000

GAL 

3.00000

0191 Recycling Agent 0.000

389.000

411-90040  
 

1,167.00389.000

1,167.00

111,867.000

GAL 

3.00000

0195 *Concrete Pavement (8 Inch) (Fast Track) 8,665.000

2,892.000

412-00805  
 

728,091.0011,557.000

182,196.00

22,140.000

SY  

63.00000

0200 *Partial Depth Repair of Concrete Pavement 3,782.000

0.000

412-05000  
 

158,844.003,782.000

0.00

4,131.000

SF  

42.00000

0205 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

65.000

CY  

180.00000

0209 18 In RCP MCR 001/CMO 007 16.000

0.000

603-01180  
 

864.0016.000

0.00

16.000

LF  

54.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *24 Inch Reinforced Concrete Pipe 48.000

0.000

603-01240  
 

6,720.0048.000

0.00

48.000

LF  

140.00000

0215 *36 Inch Reinforced Concrete Pipe 40.000

0.000

603-01360  
 

5,600.0040.000

0.00

40.000

LF  

140.00000

0219 18 In RCES MCR 002/CMO 007 2.000

0.000

603-05018  
 

2,236.002.000

0.00

2.000

EACH

1,118.00000

0220 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

735.00000

0221 36 In RCES MCR 003/CMO 007 1.000

0.000

603-05036  
 

1,575.001.000

0.00

1.000

EACH

1,575.00000

0225 *18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

2,425.000

LF  

16.00000

0230 *4 Inch Perforated Pipe Underdrain 114.000

0.000

605-00040  
 

4,560.00114.000

0.00

114.000

LF  

40.00000

0235 *Subsurface Drain Outlet 310.000

0.000

605-84000  
 

4,805.00310.000

0.00

365.000

LF  

15.50000

0240 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

5,862.500

LF  

21.75000

0240 MATERIAL ALLOWANCE Guardrail TY 3 (6-3) 5,862.500

0.000

66,187.635,862.500

0.00LF  

11.29000

0245 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

9.000

EACH

800.00000
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PCN: 19458-BID    ESTIMATE RUN

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE End Anchor 3D 9.000

0.000

3,402.819.000

0.00EACH

378.09000

0250 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

25.000

EACH

1,675.00000

0250 MATERIAL ALLOWANCE End Anchor (Flared) 25.000

0.000

27,235.0025.000

0.00EACH

1,089.40000

0252 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

4.000

EACH

10,000.00000

0255 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,605.000

LF  

6.00000

0260 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

51.000

EACH

24.00000

0265 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

64.000

EACH

30.00000

0270 *Delineator (Post Mounted)(Type II) 0.000

0.000

612-00082  
 

0.000.000

0.00

4.000

EACH

32.00000

0275 *Delineator (Post Mounted)(Type III) 0.000

0.000

612-00083  
 

0.000.000

0.00

25.000

EACH

35.00000

0280 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

971.000

EACH

100.00000

0285 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

156.000

EACH

110.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *3 Inch Electrical Conduit (Bored) 1,738.000

0.000

613-00306  
 

26,070.001,738.000

0.00

1,738.000

LF  

15.00000

0295 *2 Inch Electrical Conduit (Plastic) 3,389.000

0.000

613-01200  
 

22,028.503,389.000

0.00

8,955.000

LF  

6.50000

0300 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

750.000

LF  

10.00000

0305 *Pull Box (16"x24"x12") 12.000

0.000

613-07026  
 

5,700.0012.000

0.00

16.000

EACH

475.00000

0310 *Wiring 0.400

0.000

613-10000  
 

10,000.000.400

0.00

1.000

L S 

25,000.00000

0315 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

16.000

EACH

1,300.00000

0320 *Light Standard Foundation 8.000

6.000

613-40010  
 

8,400.0014.000

3,600.00

16.000

EACH

600.00000

0325 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

0.000.000

0.00

16.000

EACH

450.00000

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

277.000

SF  

20.00000

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,314.000

SF  

25.00000

0340 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

1,433.000

SF  

30.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

18.580

LF  

55.00000

0350 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

33.170

LF  

60.00000

0355 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

49.170

LF  

65.00000

0360 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

170.000

LF  

7.50000

0365 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

100.000

EACH

95.00000

0370 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

314.000

LF  

16.00000

0375 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

71.000

EACH

185.00000

0380 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

265,722.000

LF  

0.05000

0385 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

43.000

EACH

1,200.00000

0390 *Construction Surveying 0.220

0.000

625-00000  
 

18,700.000.220

0.00

1.000

L S 

85,000.00000

0395 *Mobilization 0.500

0.000

626-00000  
 

560,000.000.500

0.00

1.000

L S 

1,120,000.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Public Information Services 0.250

0.150

626-01000  
 

2,400.000.400

900.00

1.000

L S 

6,000.00000

0405 *Pavement Marking Paint 60.000

643.000

627-00001  
 

35,150.00703.000

32,150.00

2,620.000

GAL 

50.00000

0410 *Epoxy Pavement Marking CMO 5 0.000

0.000

627-00005  
 

0.000.000

0.00

1,453.000

GAL 

65.00000

0415 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

97.200

SF  

22.00000

0420 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

160.000

SF  

17.50000

0425 *Flagging CMO 5 572.750

289.750

630-00000  
 

18,112.50862.500

6,084.75

5,100.000

HOUR

21.00000

0430 *Traffic Control Inspection CMO 5 43.000

11.000

630-00007  
 

14,850.0054.000

3,025.00

89.000

DAY 

275.00000

0435 *Traffic Control Management CMO 5 87.000

19.000

630-00012  
 

84,800.00106.000

15,200.00

177.000

DAY 

800.00000

0440 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

2,000.004.000

0.00

8.000

EACH

500.00000

0445 *Construction Traffic Sign (Panel Size A) 31.000

0.000

630-80341  
 

2,015.0031.000

0.00

62.000

EACH

65.00000

0450 *Construction Traffic Sign (Panel Size B) 53.000

0.000

630-80342  
 

3,975.0053.000

0.00

140.000

EACH

75.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *Construction Traffic Sign (Panel Size C) 36.000

0.000

630-80343  
 

3,060.0036.000

0.00

72.000

EACH

85.00000

0460 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

12,000.001.000

0.00

2.000

EACH

12,000.00000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

0.000

630-80358  
 

8,750.003.500

0.00

7.000

EACH

2,500.00000

0470 *Drum Channelizing Device 350.000

0.000

630-80360  
 

10,500.00350.000

0.00

700.000

EACH

30.00000

0475 *Drum Channelizing Device (With Light) (Flashing) 12.500

0.000

630-80363  
 

500.0012.500

0.00

25.000

EACH

40.00000

0480 *Drum Channelizing Device (With Light) (Steady Burn) 1.000

0.000

630-80364  
 

45.001.000

0.00

8.000

EACH

45.00000

0485 *Portable Traffic Speed Monitor 1.500

0.000

630-80367  
 

2,625.001.500

0.00

4.000

EACH

1,750.00000

0490 *Concrete Barrier (Temporary) 828.000

0.000

630-80370  
 

37,260.00828.000

0.00

1,656.000

LF  

45.00000

0495 *Traffic Cone 200.000

0.000

630-80380  
 

3,000.00200.000

0.00

600.000

EACH

15.00000

0500 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

6.000

DAY 

1,500.00000

0505 *Impact Attenuator (Temporary) CMO 5 91.000

60.000

630-85011  
 

16,610.00151.000

6,600.00

430.000

DAY 

110.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *Mobile Attenuator 179.000

43.000

630-85041  
 

27,750.00222.000

5,375.00

556.000

DAY 

125.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

260,000.000

F A 

1.00000

0520 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0525 F/A Asphalt Pavement Incentive 0.000

15,236.320

700-70012  
 

15,236.3215,236.320

15,236.32

475,570.000

F A 

1.00000

0530 F/A Concrete Pavement Incentive 11,654.800

236.740

700-70013  
 

11,891.5411,891.540

236.74

30,000.000

F A 

1.00000

0535 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0540 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

340,000.000

F A 

1.00000

0545 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

340,000.000

F A 

1.00000

0550 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,480.000

HOUR

1.00000

0555 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 5,102,330.791,000,125.0419,126,236.97CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0016 Rem Conc Pvmt (Planing) (Spec) void 0.000

0.000

202-00217  
 

0.000.000

0.00

0.000

SY  

34.00000

0021 Rem Asphalt Mat (Planing)(Special) void 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

17.75000

0022 Rem Port Present Str (2) void 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

195.00000

0023 Rem Port Present Str (3) void 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

253.00000

0024 Rem Exp Device void 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

184.53000

0184 HMA (Gr SX) (100) (PG 76-28) void 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

126.00000

0206 Waterproofing (Membrane) void 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

17.50000

0207 Br Expan Joint (Asphaultic Plug) void 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

177.90000

0208 Br Expan Device (0-4 In)(with SPP) void 0.000

0.000

518-01005  
 

0.000.000

0.00

0.000

LF  

365.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0211 Place Thin Bond Overlay (Poly Conc) void 0.000

0.000

519-03035  
 

0.000.000

0.00

0.000

SY  

92.00000

0212 Furnish Thin Bond Overlay (Poly Conc) void 0.000

0.000

519-03055  
 

0.000.000

0.00

0.000

CF  

105.00000

0213 Conc CL D (Bridge) void 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

600.00000

0214 Conc CL D (Bridge) (Spec) void 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,550.00000

0216 Galvanic Anodes void 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

57.00000

0217 Reinf Steel (Epoxy) void 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.45000

0396 Mobilization (w/o Autopay) void 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

218,425.73000

0553 F/A Utilities, Rentals, Electricity, Internet, Sanitary
void

0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

30,000.00000

0563 Added Item (Lump Sum)/ Supervision void 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

93,744.80000

0600 Rem Conc Pvmt (Planing) (Spec) participating CMO 5 0.000

0.000

202-00217  
 

0.000.000

0.00

608.000

SY  

34.00000

0605 Rem Asphalt Mat (Planing)(Special) participating CMO 5 1,148.000

0.000

202-00246  
 

20,377.001,148.000

0.00

1,148.000

SY  

17.75000



CONTID: C19458         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0610 Rem Port Present Str (2) participating CMO 5 340.090

0.000

202-00453  
 

66,317.55340.090

0.00

400.000

SY  

195.00000

0615 Rem Port Present Str (3) participating CMO 5 0.420

0.000

202-00460  
 

106.260.420

0.00

0.420

SY  

253.00000

0620 Rem Exp Device participating CMO 5 0.000

0.000

202-00504  
 

0.000.000

0.00

81.000

LF  

184.53000

0625 HMA (Gr SX) (100) (PG 76-28) participating CMO 5 0.000

0.000

403-34871  
 

0.000.000

0.00

552.000

TON 

126.00000

0630 Waterproofing (Membrane) participating CMO 5 0.000

0.000

515-00120  
 

0.000.000

0.00

2,654.000

SY  

17.50000

0635 Br Expan Joint (Asphaultic Plug) participating CMO 5 0.000

0.000

518-01001  
 

0.000.000

0.00

638.000

LF  

177.90000

0640 Br Expan Device (0-4 In)(with SPP) participating CMO 5 0.000

0.000

518-01005  
 

0.000.000

0.00

81.000

LF  

365.00000

0640 MATERIAL ALLOWANCE Rail, Seal, Lube, Device (0-4") 81.000

0.000

13,667.1381.000

0.00LF  

168.73000

0645 Place Thin Bond Overlay (Poly Conc) participating CMO 5 0.000

0.000

519-03035  
 

0.000.000

0.00

608.000

SY  

92.00000

0650 Furnish Thin Bond Overlay (Poly Conc) participating CMO
5

0.000

0.000

519-03055  
 

0.000.000

0.00

454.000

CF  

105.00000

0655 Conc CL D (Bridge) participating CMO 5 0.000

0.000

601-03040  
 

0.000.000

0.00

24.000

CY  

600.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0660 Conc CL D (Bridge) (Spec) participating CMO 5 25.400

0.000

601-03041  
 

39,370.0025.400

0.00

35.000

CY  

1,550.00000

0665 Galvanic Anodes participating CMO 5 827.000

0.000

601-51005  
 

47,139.00827.000

0.00

940.000

EACH

57.00000

0670 Reinf Steel (Epoxy) participating CMO 5 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.45000

0675 Mobilization (w/o Autopay) participating CMO 5 0.540

0.000

626-00100  
 

63,511.480.540

0.00

1.000

L S 

117,613.85000

0680 F/A participating - Utilities, Rentals, 0.000

0.000

700-70034  
 

0.000.000

0.00

16,153.850

F A 

1.00000

0685 Added Item (Lump Sum)/ Supervision Overhead 
participating CMO 5

0.620

0.000

900-00014  
 

31,296.340.620

0.00

1.000

L S 

50,477.97000

CAT 281,784.760.00803,246.06CURRENT AMT0300 $ $ $

CAT NO0301 BRIDGE MAINTENANCE NON PARTICIPATING 

0700 Rem Conc Pvmt (Planing) (Spec) nonparticipating CMO 6 1,182.000

0.000

202-00217  
 

40,188.001,182.000

0.00

2,640.000

SY  

34.00000

0705 Rem Asphalt Mat (Planing)(Special) nonparticipating CMO
6

0.000

0.000

202-00246  
 

0.000.000

0.00

1,924.000

SY  

17.75000

0710 Rem Port Present Str (2) nonparticipating CMO 6 1.390

0.000

202-00453  
 

271.051.390

0.00

500.000

SY  

195.00000

0715 Rem Port Present Str (3) nonparticipating CMO 6 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

253.00000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE MAINTENANCE NON PARTICIPATING 

0720 Rem Exp Device nonparticipating CMO 6 0.000

36.000

202-00504  
 

6,643.0836.000

6,643.08

538.000

LF  

184.53000

0725 HMA (Gr SX) (100) (PG 76-28) nonparticipating CMO 6 0.000

0.000

403-34871  
 

0.000.000

0.00

240.000

TON 

126.00000

0730 Waterproofing (Membrane) nonparticipating CMO 6 0.000

0.000

515-00120  
 

0.000.000

0.00

1,428.000

SY  

17.50000

0740 Br Expan Device (0-4 In)(with SPP) nonparticipating CMO
6

0.000

36.000

518-01005  
 

13,140.0036.000

13,140.00

538.000

LF  

365.00000

0740 MATERIAL ALLOWANCE Rail, Seal, Lube, Device (0-4") 538.000

-36.000

84,702.46502.000

-6,074.28LF  

168.73000

0745 Place Thin Bond Overlay (Poly Conc) nonparticipating 
CMO 6

0.000

197.500

519-03035  
 

18,170.00197.500

18,170.00

2,642.000

SY  

92.00000

0750 Furnish Thin Bond Overlay (Poly Conc) nonparticipating 
CMO 6

0.000

142.400

519-03055  
 

14,952.00142.400

14,952.00

1,984.000

CF  

105.00000

0755 Conc CL D (Bridge) nonparticipating CMO 6 0.000

41.000

601-03040  
 

24,600.0041.000

24,600.00

160.000

CY  

600.00000

0760 Conc CL D (Bridge) (Spec) nonparticipating CMO 6 0.160

0.000

601-03041  
 

248.000.160

0.00

50.000

CY  

1,550.00000

0765 Galvanic Anodes nonparticipating CMO 6 5.000

0.000

601-51005  
 

285.005.000

0.00

800.000

EACH

57.00000

0770 Reinf Steel (Epoxy) nonparticipating CMO 6 0.000

1,051.000

602-00020  
 

1,523.951,051.000

1,523.95

1,051.000

LB  

1.45000
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PCN: 19458-BID    ESTIMATE RUN 09/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE MAINTENANCE NON PARTICIPATING 

0775 Mobilization (w/o Autopay) noparticipating CMO 6 0.000

0.250

626-00100  
 

25,202.970.250

25,202.97

1.000

L S 

100,811.88000

0780 Epoxy Pvmt Mkg nonparticipating CMO 6 0.000

0.000

627-00005  
 

0.000.000

0.00

6.000

GAL 

65.00000

0785 Flagging non-participating CMO 6 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

21.00000

0790 Traf Ctrl Inspection nonparticipating  CMO 6 1.000

0.000

630-00007  
 

275.001.000

0.00

7.000

DAY 

275.00000

0795 Traf Ctrl Mgmt nonparticipating CMO 6 5.000

0.000

630-00012  
 

4,000.005.000

0.00

32.000

DAY 

800.00000

0800 Flash Beacon (Solar) nonparticipating CMO 6 0.000

0.000

630-80002  
 

0.000.000

0.00

12.000

EACH

500.00000

0805 Const Traf Sign (A) nonparticipating CMO 6 6.000

0.000

630-80341  
 

390.006.000

0.00

12.000

EACH

65.00000

0810 Const Traf Sign (B) nonparticipating CMO 6 12.000

0.000

630-80342  
 

900.0012.000

0.00

26.000

EACH

75.00000

0815 Const Traf Sign (C) nonparticipating CMO 6 12.500

0.000

630-80343  
 

1,062.5012.500

0.00

25.000

EACH

85.00000

0820 Flash Arrow Panel (C Ty) nonparticipating CMO 6 1.000

0.000

630-80358  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

0825 Imp Atten (Temp) nonparticipating CMO 6 28.000

30.000

630-85011  
 

6,380.0058.000

3,300.00

116.000

DAY 

110.00000
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PROJECT: IM0762-051                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:12

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE MAINTENANCE NON PARTICIPATING 

0830 F/A nonparticipating - Utilities, Rentals, 0.000

0.000

700-70034  
 

0.000.000

0.00

13,846.150

F A 

1.00000

0835 Added Item (Lump Sum)/ Supervision Overhead 
nonparticipating CMO 6

0.000

0.150

900-00014  
 

6,490.020.150

6,490.02

1.000

L S 

43,266.83000

CAT 251,924.03107,947.741,462,115.95CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0575 Sanitary Facility 1.000

0.000

620-00020  
 

7,100.001.000

0.00

1.000

EACH

7,100.00000

CAT 39,100.000.0039,100.00CURRENT AMT0400 $ $ $

$ 5,675,139.581,108,072.78$21,430,698.98$CURRENT AMTPROJECT TOTAL


